POLREP No. 8

SITE DESCRIPTION:

Refer to POLREP No. 1 for a discussion of Site conditions and background.
CURRENT ACTIVITIES:

Site removal activities from 08/19/12 through 09/08/12 included:

e Continued excavation of clean overburden from the Bentcik property and the
Bentcik/IDL and the Potlatch/Bentcik transition areas. Continued excavation of the
LNAPL plume from the Bentcik property, and the Bentcik/IDL and the Potlatch/IDL
transition areas. Continued placement of clean overburden material on the Bentcik
property and on the Bentcik/IDL and the Potlatch/IDL transition areas.

Continued to encounter a significant amount of product in vicinity of the 1994 Free
Product Recovery System extraction trenches and recovery wells and the 2000
Corrective Action impermeable vertical wall and collection wells. Continued to
encounter varying sizes and lengths of buried demolition debris, including concrete,
metal, and pipe wherever excavation is occurring. Additionally, encountered subsurface
rebar reinforced concrete foundations as the excavation progressed west toward the
Bentcik/Potlatch property boundary.

Resumed excavation of excess mineral material from the Moon Pass Road for use on-
Site as clean backfill material.

e Approximately 27,170 yd3 of clean overburden material has been removed, and
approximately 38,267 yd3 of contaminated material has been removed. Of these
amounts, 5,434 yd3 of clean overburden and 16,664 yd3 of contaminated materials was
removed from the Bentcik property; 3,102 yd3 of clean overburden and 3,401 yd3 of
contaminated material was removed from the Bentcik/IDL transition area; 14,234 yd3 of
clean overburden and 13,671 yd3 of contaminated material was removed from the
FHWA property; 1,936 yd3 of clean overburden and 969 yd3 of contaminated material
was removed from the Potlatch/FHWA transition area; and 2,728 yd3 of clean
overburden and 3,914 yd3 of contaminated material was removed from the Potlatch/IDL
transition area.

e Continued reconstruction of the St. Joe River bank in the Bentcik/IDL and the
Potlatch/IDL transition areas.



e Approximately 47,701 tons of contaminated material has been shipped off-Site
for disposal at the Waste Management Graham Road Recycling and Disposal Facility,
Medical Lake, WA. Of this amount, 16,161 tons were excavated from the Bentcik
property, 4,991 tons were excavated from the Bentcik/IDL transition area, 19,457 tons
were excavated from the FHWA ROW, 1,432 tons were excavated from the
Potlatch/FHWA transition area, and 5,660 tons were excavated from the Potlatch/IDL
transition area.

e Ongoing operation of the temporary water treatment system. Approximately
14,224,900 gallons of contaminated groundwater has been treated. Of this amount,
approximately 11,643,400 gallons has been discharged to the St. Joe River while
2,385,000 gallons has been used on-Site for dust suppression. Ongoing demobilization
of treatment system components no longer needed, including three oil/water separators
and eight 20,000 gallon effluent holding tanks, including decontamination of the
components and ancillary equipment such as hoses and small pumps. Started
deconstruction of the treatment system crushed rock pad.

e Ongoing recycling of metal debris recovered from Site excavations. The debris
includes buried underground storage tanks and long lengths of pipe which must be cut
into smaller pieces for transport off-Site.

e Ongoing deconstruction of Site infrastructure such as an access ramp and
demobilization of equipment and personnel no longer needed to support cleanup
activities.

e Ongoing maintenance and evaluation of general construction BMPs. To date,
there have been no exceedances of surface water quality measured field parameters.

e Ongoing daily routine air quality monitoring at three varying locations and surface
water quality monitoring at three locations. To date, there have been no exceedances
of applicable air and surface water regulatory criteria.

e Ongoing daily tailgate safety sessions discussing the project, potential hazards,
required safety equipment, spill prevention and control BMPs, and anything else
personnel should know.



e Personnel on-Site: EPA —1; START — 1; ERRS - 16.

PLANNED REMOVAL ACTIONS:

Completion of all removal activities on or about 29 September 2012, including the
excavation of petroleum and hazardous substances contaminated soil and backfilling
the excavation with clean material, reconstruction of the St. Joe River bank, and
reconstruction of Highway 50. Final demobilization of equipment and personnel will be
completed early to mid-October 2012.

NEXT STEPS:
The final POLREP will be completed early to mid-October 2012.

KEY ISSUES:

e The extent of contamination is greater than estimated. Originally, 32,000 tons of
contaminated material was estimated to be excavated and transported off-Site
for disposal. The estimated amount is now approximately 60,000 tons.



